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Amherst County Communications (PSAP ID:7082)

CAS 7/9/2003 4/20/2004 NCAS

Cutover to the new PSAP is scheduled for this coming 
Sunday, March 21, 2004 with Verizon. Nextel Partners will 
deploy once PSAP states they are ready to proceed tentative 
date of 4/20/04.

Augusta County Emergency Operations Center PSAP ID: 7085)
12/9/2002 3/31/2004 CAS

4/1/04 Phase 1 deployed on 3/31/04                                       
2/2/04: PSAP advised they sent us P1 request expediting 
to complete by April 04

Bedford Communications (PSAP ID:7087)
1/7/2003 4/24/2003

CAS
5/27/2003 11/12/2003 NCAS

Implemented Phase I & Phase II

Blacksburg Police Department(PSAP ID:7088)
1/15/2003 3/26/2003

CAS
6/30/2003 Withdrawn

Implemented Phase I / PSAP retracted Phase II request

Botetourt County Emergency Communications Center(PSAP 
ID:7090)

9/19/2002 5/1/2003
CAS

6/17/2003 10/10/2003 NCAS
Implemented Phase I & Phase II

Bristol 9-1-1 Communications (PSAP ID:7091)
5/9/2002 1/23/2003 CAS 10/1/2002 7/25/2003 NCAS

Implemented Phase I & Phase II

Campbell County Communications (PSAP ID:7095)
1/24/2003 10/15/2003

CAS Implemented Phase I

Charlotte County Sheriffs Office(PSAP ID:7099)
1/24/2003 No Action No Action

No sites within PSAP boundary at this time

Charlottesville-UVA-Albemarle County-City of Charlottesville 
(PSAP ID:7101) 4/9/2001 12/21/2001

CAS
6/21/2001 12/20/2002 NCAS

Implemented Phase I   &  Phase II 

Christiansburg Police Department(PSAP ID:7105)
1/15/2003 3/26/2003

CAS
6/30/2003 Withdrawn

Implemented Phase I / PSAP retracted Phase II request

Covington Emergency Dispatch (PSAP ID:7111) 5/1/2002 No Action No Action No sites within PSAP boundary at this time
Craig County Sheriffs Office (PSAP ID:7113) 3/8/2004 9/3/2004 CAS Phase 1 request being processed 
Danville Emergency Services (PSAP ID:7116) CAS 5/29/2003 10/2/2003 NCAS Implemented Phase I   &  Phase II 
Floyd County Sheriffs Office (PSAP ID:7127) 3/8/2004 9/3/2004 CAS Phase 1 request being processed 

Fluvanna County Sheriff (PSAP ID:7128)
9/26/2002 6/3/2003

CAS
1/14/2004 7/12/2004 NCAS

Implemented Phase I Phase II Planned for 7/12/04

Franklin County Communications Center(PSAP ID:7129) 11/27/2002 6/9/2003 CAS 9/3/2003 2/26/2004 NCAS Implemented Phase I   &  Phase II 
Frederick County Department of Public Safety Communications 
(PSAP ID:7131) CAS 6/22/2001 6/10/2003 NCAS Implemented Phase I   &  Phase II 

Giles County Sheriff (PSAP ID:7134) 8/1/2003 No Action No Action No sites within PSAP boundary at this time
Greene County Sheriff (PSAP ID:7138) 2/12/2003 6/26/2003 CAS 1/26/2004 7/24/2004 NCAS Implemented Phase I Phase II Planned for 7/24/04
Harrisonburg Rockingham Emergency Operations Center(PSAP 
ID:7144) CAS 8/20/2003 11/3/2003 NCAS Implemented Phase I   &  Phase II 
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Louisa county Sheriff (PSAP ID: 7158) 2/6/2004 8/4/2004
Processing Phase 2 request with a tentative deployment date 
of 8/4/04

Lynchburg Emergency Communications Center(PSAP ID:7160) 3/11/2002 7/30/2002 CAS 3/11/2002 2/3/2003 NCAS Implemented Phase I   &  Phase II 

Madison County E911(PSAP ID:7161)

8/11/2003 4/11/2004 CAS

4/1/04: PSAP experienced delays with ALI database upgrade 
currently holding up deployment of all wireless carriers. New 
Planned test date is 4/11/2004.                                                 
01/29/04 - PSAP completing ALI upgrades. Plan to deploy in 
Feb04. 

Martinsville-Henry County 9-1-1(PSAP ID:7164) 7/22/2002 11/22/2002 NCAS Implemented Phase I   &  Phase II 

Montgomery County Sheriffs Office(PSAP ID:7168) 1/15/2003 4/4/2003 CAS 6/30/2003 Withdrawn Implemented Phase I / PSAP retracted Phase II request

Nelson County Emergency Communications (PSAP ID:7169) 3/25/2003 8/20/2003 CAS Implemented Phase I
Norton 9-1-1 Communications (PSAP ID:7174) 8/20/2001 No Action No Action No sites within PSAP boundary at this time
Page County Emergency Operations Center(PSAP ID:7177) 2/6/2002 No Action No Action No sites within PSAP boundary at this time
Pittsylvania County Emergency Operations Center(PSAP 
ID:7181) CAS 7/1/2002 11/21/2002 NCAS Implemented Phase I   &  Phase II 

Pulaski County Sheriff (PSAP ID:7187) 11/13/2002 3/3/2003 CAS 6/30/2003 Withdrawn Implemented Phase I / PSAP retracted Phase II request

Radford City Police Department(PSAP ID:7188) 7/31/2002 1/24/2003 CAS 6/30/2003 Withdrawn Implemented Phase I / PSAP retracted Phase II request

Rappahannock County Sheriff (PSAP ID:7189) 11/14/2002 No Action No sites within PSAP boundary at this time
Roanoke City Communications (PSAP ID:7192) 1/24/2001 6/21/2002 CAS 1/31/2003 5/27/2003 NCAS Implemented Phase I   &  Phase II 
Roanoke County Police Department(PSAP ID:7193) 2/2/2001 6/21/2002 CAS Implemented Phase I

Rockbridge Regional Public Safety Communications 
Center(PSAP ID:7194)

2/19/2002 8/8/2002

CAS

5/23/2002 3/19/2004 NCAS

4/1/04 PSAP was deployed Phase 2 on 3/19/04                     
2/2/04 PSAP advised they sent us P2 request expediting 
to complete by April 04.  Phase 1 Implemented.

Russell County Sheriffs Office(PSAP ID:7195) 8/14/2003 No Action No Action No sites within PSAP boundary at this time
Salem Police Communications (PSAP ID:7196) 10/30/2001 6/21/2002 CAS 3/6/2002 10/31/2002 NCAS Implemented Phase I   &  Phase II 
Shenandoah County Emergency Communications Center(PSAP 
ID:) 7/9/2003 1/22/2004 CAS Implemented Phase I

Smyth County 9-1-1(PSAP ID:7200) 4/19/2002 10/22/2002 CAS Implemented Phase I
Staunton 9-1-1 Communications 1/2/2003 3/1/2004 CAS Implemented Phase I
Twin County E9-1-1(PSAP ID:7215) 4/13/2003 8/12/2003 CAS Implemented Phase I
Vinton 9-1-1 Communications (PSAP ID:7217) 8/15/2003 12/10/2003 CAS Implemented Phase I
Washington County Communications (PSAP ID:7222) 1/10/2002 6/17/2002 CAS 29-Mar-03 25-Jul-03 NCAS Implemented Phase I   &  Phase II 
Waynesboro Emergency Operations Center(PSAP ID:7223) 4/22/2003 INVALID

Winchester Emergency Communications Center(PSAP ID:7227) CAS 5/21/2003 8/18/2003 NCAS Implemented Phase I   &  Phase II 

Wise County (PSAP ID:7229) No Action No Action
11/30/03 - No Sites currently anticipated routing to this PSAP; 
RFS received 08/14/03
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